



TOLEDO AREA REGIONAL TRANSIT AUTHORITY

RESOLUTION NO. 39-24

AUTHORIZING THE CHIEF EXECUTIVE OFFICER TO EXECUTE A CHANGE ORDER WITH COMTE CONSTRUCTION FOR THE CENTRAL RESTROOM RENOVATION

WHEREAS, it is necessary to improve and upgrade existing facilities for employees; and

WHEREAS, TARTA issued a contract amount of Two Hundred Forty-Eight Thousand (\$248,000.00) USD for the project. Due to unforeseen issues with the building, additional work had to be completed in the Central Avenue restrooms; and

WHEREAS, this resolution is to add contingency funds to the project totaling Forty-Nine Thousand Six Hundred (\$49,600) USD to cover any additional work needing to be completed.

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF TRUSTEES OF THE TOLEDO AREA REGIONAL TRANSIT AUTHORITY, OHIO:

SECTION 1. The Chief Executive Officer, or her designee, is authorized to execute a contract change order for construction services with Comte Construction for restroom renovation in an amount not to exceed Forty-Nine Thousand Six Hundred (\$49,600.00) USD for the project.

SECTION 2. That the Secretary-Treasurer hereby directs a copy of this resolution to Comte Construction, thereby notifying them of this contract's award.

SECTION 3. That this resolution shall become effective immediately upon its adoption.

ADOPTED: July 18, 2024

President

ATTEST:

Secretary-Treasurer